
Status of NoMa Vision Plan and Development Strategy 

Implementation Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Capital Hill Restoration Society: 1

2006

In ProcessNOMA-CW-2.8-B:-Neighborhood Conservation: Undertake the survey of historic 
properties : Undertake the survey of historic properties and neighborhood areas for DC 

Historic District designation

District Department of Transportation: 9

2006

In ProcessNOMA-CW-2.8-H:-Transportation: Improvements to New York Avenue and Florida 
Avenue : Make transportation improvements to intersection of New York Avenue and 
Florida Avenue

In ProcessNOMA-CW-2.8-I:-Transportation: Rebuild 1st Street to support NoMA plan design goals 
: Rebuild 1st Street, NE as proposed in ‘07, re-design to support NoMA plan design 

goals

CompleteNOMA-CW-2.8-J:-Transportation: Construct proposed underpass improvements : 
Construct proposed underpass improvements and incorporate art installations

No ActionNOMA-CW-2.8-L:-Transportation: Amend DDOT’s Street and Highway Plan : Amend 
DDOT’s Street and Highway Plan to incorporate recommendations from NoMA Plan

CompleteNOMA-CW-2.8-M:-Transportation: Increase NoMA’s ability to handle projected traffic 
volumes : Increase NoMA’s ability to handle projected traffic volumes, increase mobility 
and access by further study and construction of recomended improvements to 
signalization, street direction, street extensions

CancelledNOMA-CW-2.8-N:-Transportation: Proceed with further study of the 2nd Street, NE 
extension : Proceed with further study of the 2nd Street, NE extension between M and N 
Streets to include design and possible funding mechanisms

No ActionNOMA-CW-2.8-O:-Transportation: Develop coordination/implementation strategy for 

roads : Develop coordination/implementation strategy for roadway extensions and alley 
proposals

In ProcessNOMA-CW-2.8-R:-Transportation: Develop better city-wide connections : Develop better 

city-wide connections; study extension of K Street Transit Way to the tracks

2009

In ProcessNOMA-CW-2.8-K:-Transportation: Create a NoMA Transportation Management Plan : 
Create a NoMA Transportation Management Plan (including pedestrian, bicycle & transit)
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NoMa Business Improvement District: 1

2006

In ProcessNOMA-CW-2.8-Y:-Public Realm and Open Space: Temporary installations : Continue 
work with DCCAH to prepare public art program including temporary installations

Office of Planning: 17

2006

In ProcessNOMA-CW-2.8-D:-Land Use Mix: Promote a mix of uses : Promote a mix of uses 
including office, residential, hotel, retail, and recreation

CompleteNOMA-CW-2.8-E:-Land Use Mix: Consider tax-based incentives : Consider tax-based 
incentives for the following uses:
- Retail, including a grocery, in high-priority locations (Retail Plan, page 3.9)
- Residential tied to design standards and affordability
- Creative industries i.e. artist studios, recreation, culture, entertainment

- Infrastructure and amenities

CancelledNOMA-CW-2.8-F:-Land Use Mix: Develop/adopt Retail Overlay Zoning : Develop/adopt 

Retail Overlay Zoning w/curb cut restrictions; convene Task Force

CompleteNOMA-CW-2.8-G:-Land Use Mix: TDR Receiving Zone communication : Communicate 

that TDR Receiving Zones are to be exempt from Mandatory Inclusionary Zoning

In ProcessNOMA-CW-2.8-S:-Transportation: Ensure Greyhound bus proximity to the Amtrak : 

Ensure that Greyhound bus depot stays within proximity to the Amtrak, New York 

Avenue Metrorail Station and continue efforts to be incorporated into a multi-modal 

transit hub

In ProcessNOMA-CW-2.8-U:-Stormwater, Environment and Sustainability: Provide interim 
infrastructure : Provide interim infrastructure: sidewalks, basic streetscape 

improvements and other utilities

In ProcessNOMA-CW-2.8-V:-Stormwater, Environment and Sustainability: Low-impact-
development approach : Develop a coordinated approach for low-impact-development 
and bury utility lines

CancelledNOMA-CW-2.8-W:-Public Realm and Open Space: Develop Zoning Overlays that 

restrict curb cuts : Develop Zoning Overlay and transportation policies that restrict curb 
cuts on 1st and K Streets, NE

CompleteNOMA-CW-2.8-X:-Public Realm and Open Space:  PUD proffers toward public 

amenities : Encourage linking accessible private open spaces and PUD proffers toward 

public amenities

CompleteNOMA-CW-2.8-Z:-Public Realm and Open Space: Prepare NoMA Public Realm Plan : 
Prepare NoMA Public Realm Plan to address streets, sidewalks, with landscape plan 
and standards

In ProcessNOMA-CW-2.8-ZA:-Identity and Building Design: Strategy for ensuring high quality 
architecture : Continue the dialogue and create a strategy for ensuring high quality 

architecture in NoMA
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Office of Planning: 17

2006

No ActionNOMA-CW-2.8-ZB:-Identity and Building Design: Prepare design guidelines : Prepare 
design guidelines, review procedures, and benchmarks for the award of incentives

CompleteNOMA-CW-2.8-ZC:-Organization and Implementation: Adopt as a Small Area Plan : 
Adopt NoMA Vision Plan and Development Strategy as a Small Area Plan

In ProcessNOMA-CW-2.8-ZE:-Organization and Implementation: Work with developers proposing 
PUDs : Work with developers proposing PUD’s to carry out goals of the NoMA plan

2008

In ProcessNOMA-CW-2.8-A:-Neighborhood Conservation: Avoid rezoning R-4 rowhouse areas : 
Avoid rezoning R-4 rowhouse areas

In ProcessNOMA-CW-2.8-C:-Neighborhood Conservation: Study subdivision administrative 
procedures : Study subdivision administrative procedures with regard to their impact on 

R-4 row house areas

2009

In ProcessNOMA-CW-2.8-T:-Stormwater, Environment and Sustainability: Water capacity study 
for NoMA : Develop water, sewer and utilities capacity study for NoMA; convene Task 
Force

Private Sector: 1

2006

CompleteNOMA-CW-2.8-ZD:-Organization and Implementation: Create Business Improvement 

District : Create Business Improvement District for the NoMA neighborhood

Washington Metropolitan Area Transit Authority: 2

2006

In ProcessNOMA-CW-2.8-P:-Transportation: Relocate bus routes to access new Metrorail Station 
: Relocate bus routes to access new Metrorail Station; in the short term strengthen north-
south transit service with shuttle connecting Metro Station area with Union Station

In ProcessNOMA-CW-2.8-Q:-Transportation: Assist WMATA with Metro Station Area Access 

Plan : Assist WMATA with Metro Station Area Access Plan, for safety improvements 
and wayfinding

* Future - No funding or action yet

  Planning Stage - Project planning has been initiated by the lead or partner agencies

  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.

  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed

  No Action - No action has occurred

  Complete - Done

  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 31
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